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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

DC86 Army Global Command and Control System 14094 17339 11606 14295 14151 13227 3717 5894 9000 155310

A.  Mission Description and Budget Item Justification:  Project DC86 – Army Global Command and Control System (AGCCS):  This project is the Army
component system that directly supports the implementation of the Joint Global Command and Control System (GCCS).  This support is being accomplished through the
Army’s Global Command and Control System (AGCCS), which is a selection of the Army’s best-of-breed command and control functionality.  The AGCCS-developed
software systems will dramatically improve the Army’s ability to analyze courses of action; develop and manage Army Forces supporting joint war plans; and ensure that
the Army portions of war plans are feasible. The AGCCS will provide a layered architecture and functional best-of-breed software applications to develop a totally
integrated component of the joint GCCS.

FY 1998 Accomplishments:
• 699 Performed Systems Engineering
• 10324 Continued Prime Mission Software Development
• 500 Performed Data Engineering
• 741 Conducted Systems Test and Evaluation
• 1830 Performed Program Support and Management Efforts
Total 14094

FY 1999 Planned Program:
• 2408 Perform Systems Engineering
• 11577 Continue Prime Mission Software Development
• 411 Perform Data Engineering
• 1021 Conduct Systems Test and Evaluation
• 1559 Perform Program Support and Management Efforts
• 363 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 17339
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FY 2000 Planned Program:
• 5115 Continue Prime Mission Software Development
• 2587 Perform Systems Engineering
• 717 Perform Data Engineering
• 1424 Conduct Systems Test and Evaluation
• 1763 Perform Program Support and Management Efforts
Total 11606

FY 2001 Planned Program:
• 2754 Perform Systems Engineering
• 7009 Continue Prime Mission Software Development
• 954 Perform Data Engineering
• 1529 Conduct Systems Test and Evaluation
• 2049 Perform Program Support and Management Efforts
Total 14295

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 1999 PB) 14581 17543 9526 14633
Appropriated Value 15045 17543
Adjustments to Appropriated Value
a. Congressional General Reductions -464 -204
b. SBIR / STTR -366
c. Omnibus or Other Above Threshold Reduction -121
d. Below Threshold Reprogramming
e. Rescissions
Adjustments to Budget Years Since FY 1999 PB +2080 -338
Current Budget Submit (FY 2000/2001 PB) 14094 17339 11606 14295

Change Summary Explanation:  Funding:  FY 2000 funds increased (+2080) to fund Joint/Army mandated changes to software baseline.
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C.  Other Program Funding Summary
Procurement OPA-2

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

BA8250 Army Global Cmd & Cont Sys (AGCCS) 15079 20505 12963 8526 6289 6285 8389 30011 81000 238049

D.  Acquisition Strategy:   The AGCCS software integration and development effort is a multi-year incrementally funded spiral development effort.  A hybrid (Cost-Plus-
Award Fee and Firm-Fixed-Price) contract was awarded to Lockheed Martin Corporation (LMC) in December 1994.  The contract consists of software development,
software maintenance and relocation/de-installation of the test facility upon completion of the contract.  PM STCCS established an Integrated Process Team (IPT) to
review the status of software integration and development functional deliveries.  The results of the IPT were instituted providing the users of AGCCS, mission software
deliveries identified as Capability Package 1 (CP1), Deliveries one through four, and followed by required functional enhancements.  CP1, which was delivered in second
quarter FY 1996 and designated IOC in fourth quarter FY 1996, provided the replacement for the AWIS strategic mission support applications/software and the Army’s
GCCS interface to selected HQDA, and FORSCOM sites.  Deliveries one through four, will provide the integration and migration of selected STACCS, TACCIMS, and
CSSCS Echelons Above Corps (EAC) mission support applications/software into a common baseline.  Deliveries one through four are scheduled to be delivered to ten
Army sites located throughout the world.  A common hardware platform will be used within the Army to implement AGCCS/GCCS.  This will include products from the
Army’s Common Hardware/Software-2 (CHS-2) contract, which consists of Commercial Off -the-Shelf (COTS) hardware and software.  The COTS hardware and software
will provide computers with expanded processing, storage and communications capability, as well as office-automation and management software.

E.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005
AGCCS Delivery 1 Complete *1Q
AGCCS Delivery 3 Start *3Q
AGCCS Delivery 2 Complete 3Q
AGCCS Delivery 3 Complete 1Q
Incremental Enhancements Start 2Q
AGCCS Delivery 4 Start 2Q
Incremental Enhancements Complete 3Q
ORD Objective Capabilities Start 3Q
ORD Objective Capabilities Continue 4Q 1-4Q 1-4Q 1-4Q 1-4Q
AGCCS Delivery 4 Complete 3Q



February 1999

7 - Operational System Development 0303150A  Army Global Command and Control
System (AGCCS)

1552

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

DC86

Project DC86 Page 4 of 5 Pages Exhibit R-3 (PE 0303150A)

UNCLASSIFIED

I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Lockheed-Martin Corp HYBRID LMC, Springfield, VA 44378 10300 1 Oct 98 1307 1 Oct 99 55985 76571
b. COE Support MIPR Various 1450 300 200 300 1500 3750
c. GFE MIPR Various 1089 375 2150 3614
d. TBD TBD TBD 5243 8913 24516 38672

Subtotal Product
Development:

46917 10975 6750 9213 28166 102021

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. CECOM Matrix MIPR Various 1205 392 356 356 1511 3820
b. Vitro/FCBS/Sytex MIPR/Del

Ord
Various 2125 264 248 248 2794 5679

c. SAIC MIPR/Del
Ord

Various 1545 846 797 797 1848 5833

Subtotal Support Costs: 4875 1502 1401 1401 6153 15332

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Government MIPR Various 1956 199 205 218 618 3196
b. EPG MIPR Various 786 786
c.     OPTEC MIPR Various 202 100 100 100 502
Subtotal Test and Evaluation: 2944 299 305 318 618 4484
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM STCCS N/A Various 11345 4563 3150 3363 11052 33473
Subtotal Management

Services:
11345 4563 3150 3363 11052 33473

Project Total Cost: 66081 17339 11606 14295 45989 155310
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